

Waze Project Proposal

Proprietary +
Confidential

Objective

The Waze data team seeks to develop a machine-learning model that can prevent user churn based on the data collected from users of the waze app.

Planning and Analyzing stages

Milestone	Tasks	Outcome/Deliverables	Estimated Time
Milestone 1	- Outline project workflow - Gather data from various sources - Identify software and hardware needs	Stakeholders Updated	2-3 weeks
Milestone 2	Clean, convert, and format data	- Database ready for modelling - Stakeholders updated	2-3 weeks

Constructing and Executing stages

Milestone 3	- Finalize modelling strategies - Build machine learning models - Test models for accuracy	- Data ready for modelling - Stakeholders updated	3 weeks
Milestone 4	- Finalize results - Share finding with stakeholders - Incorporate feedback	- Visualizations - Executive Summary - Results	3 weeks